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MEMO TO: City Council 
 
FROM: Rosemarie Ives, Mayor 
 
DATE:  September 5, 2006 
 
SUBJECT: INTERLOCAL COOPERATION AGREEMENT BETWEEN KING 

COUNTY, THE CITY OF REDMOND AND THE CENTRAL PUGET 
SOUND REGIONAL TRANSIT AUTHORITY FOR FUNDING, DESIGN, 
CONSTRUCTION AND USE OF THE REDMOND TRANSIT CENTER 

 
 
I. RECOMMENDED ACTION 
 

Authorize the City of Redmond to enter into an interlocal cooperation agreement with 
King County and Sound Transit for funding, design, construction and use of the 
Downtown Redmond Transit Center. 

 
 
II. DEPARTMENT CONTACTS 
 

Dave Rhodes, Director of Public Works 556-2705 
Bill Campbell, City Engineer/Assistant Director of Public Works 556-2733 
Joel Pfundt, Principal Planner 556-2750 

 
 
III. DESCRIPTION 
 

The Downtown Redmond Transit Center Project is scheduled to be under construction 
February of 2007.  The project will look almost identical to the original vision established 
through the participation of many different interested parties and stakeholders.  It will 
transform the current Downtown Redmond Park and Ride, which acts as Downtown 
Redmond’s de facto transit center, into a high quality transit center meant to promote and 
increase the use of transit in Redmond.  The primary elements of the project include 
improving the pedestrian environment for transit patrons and other people walking in the 
area, as well as expanding transit capacity and improving transit efficiency.  This project 
also enables development of the current surface park and ride on the south side of NE 
83rd Street into a parking structure for the park and ride, and a new transit oriented 
development that will include housing and retail space. 
 
The transit center project has been developed over the last two and a half years by a 
partnership of the City of Redmond, King County Metro and Sound Transit.  King 
County Metro has taken a leadership role assisting with the funding of a preliminary 
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design, successfully leading efforts to secure federal grant funding and leading the design 
and construction effort.  The City of Redmond has provided staff support throughout the 
project and contributed financial resources to construct the intersection improvements 
and signal at NE 83rd Street and 161st Ave NE, which are critical to the project.  Sound 
Transit’s role has been to contribute funds to the project that were previously allocated to 
the Willows Road HOV Lane Project. 
 
The attached interlocal cooperation agreement between the City, King County and Sound 
Transit is meant to formalize this partnership and define the funding, design, construction 
and use of the transit center.  The interlocal agreement has been reviewed and agreed to 
by all three agencies.  City of Redmond review has included staff from Public Works 
Administration, Engineering, Transportation and Street Maintenance and Parks 
Operations; Comprehensive Planning; and the City Attorney.  Some key elements of the 
agreements are: 
 

• Describes what the scope of the project shall include. 
• Defines the role of each party to the agreement during design, construction and 

use of the transit center. 
• Establishes that Sound Transit is contributing a maximum of $6,000,000 to the 

project and King County Metro is contributing $1,100,000 in grant funding. 
• Ensures that public transit agencies have the right to use the transit center. 
• Commits the City to vacate the sliver of right-of-way on the south side of NE 83rd 

Street, which was earlier on tonight’s City Council agenda.  It also commits the 
County to dedicate the associated sliver of land as right-of-way to the City. 

• Defines maintenance responsibilities and levels in the area, which can be 
summarized as follows: 
 

o King County Metro is responsible for maintenance and repairs of their 
property including the entire transit plaza (a.k.a. comfort station island), as 
well as the shelters, trash receptacles and associated items along NE 83rd 
Street. 

o The City of Redmond is responsible for maintenance of the The Edge 
Skate Park and NE 83rd Street right-of-way, not including the elements 
mentioned above that are part of the transit center. 
 

• Defines the facility as having a 20 year useful life and the way by which the City 
would terminate use in advance of this and the compensation that would be owed 
to King County. 

• Defines how disputes would be resolved. 
 
 
IV. IMPACT 

 
A. Service Delivery:  Approval of this interlocal agreement by the City will mean we 

are one step closer to completing the Transit Center.  Once the City has approved the 
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agreement it will be approved by King County and Sound Transit.  Having an 
approved agreement is required for the project to be put out to bid for construction. 
 

B. Fiscal:  No other funds have been budgeted for this project.  City of Redmond 
maintenance and repair responsibilities are for the existing street and park, although 
some additional items such as pedestrian level street lighting along the corridor will 
result in new maintenance responsibilities.  Maintenance and repair of many of the 
new amenities along the corridor will be the responsibility of King County.  

 
 

V. ALTERNATIVES 
 

A. Make Amendments and Approve the Interlocal Agreement:  This proposed 
interlocal agreement was developed by staff and legal council from the City, King 
County and Sound Transit.  Amendments to this agreement should only be 
undertaken if significant changes are needed and will likely result in the delay of the 
start of construction of the project. 
 

B. Do Not Approve Interlocal Agreement:  Failure to approve the agreement would 
result in the Downtown Redmond Transit Center not being constructed.  It would also 
be inconsistent with Resolution 1188 – Supporting the Downtown Transit Center and 
Requesting Sound Transit to Redesignate funds for the Design and Construction of 
the Center passed by the City Council on June 15, 2004. 
 
 

VI. TIME CONSTRAINTS 
 
Approval of this agreement is critical in order to go to bid this fall and be under 
construction in February of 2007.  Once the City Council authorizes the Mayor to sign 
the agreement it will move on to the King County Council for their approval.  Once the 
King County Council has approved the agreement it will then go to the Sound Transit 
Finance Committee and Board for their approval.   This process is estimated to be 
complete in October. 
 
If you have any questions regarding this process please contact Joel Pfundt at 425-556-
2750 or jpfundt@redmond.gov. 

 
 
VII. LIST OF ATTACHMENTS 
 

Exhibit A Interlocal Cooperation Agreement Between King County, The City of 
Redmond and The Central Puget Sound Regional Transit Authority for 
Funding, Design, and Construction and Use of the Redmond Transit 
Center 
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Exhibit B Interlocal Cooperation Agreement Between King County and The City of 

Redmond for the Operation and Maintenance of the Redmond Transit 
Center 

 
 
 
 
 /s/   8/25/06    
David Rhodes, Director of Public Works           Date 
 
 
Approved for Council Agenda  Jane Christenson for   8/25/06 
         Rosemarie Ives, Mayor       Date 

 



 

EXHIBIT A 
 

INTERLOCAL COOPERATION AGREEMENT 
BETWEEN 

KING COUNTY, THE CITY OF REDMOND AND THE CENTRAL PUGET 
SOUND REGIONAL TRANSIT AUTHORITY FOR 

FUNDING, DESIGN, CONSTRUCTION AND USE OF THE  
REDMOND TRANSIT CENTER 

 
 
 

This Agreement, dated this __________ day of _______, 2006 is made by and between 
King County (hereinafter “County”), the City of Redmond (hereinafter “City”), and the 
Central Puget Sound Regional Transit Authority (hereinafter “Sound Transit”) and as 
may be referred to individually as “Party” and collectively as “Parties”. 
 
1. RECITALS 
 
WHEREAS, Sound Transit is a duly organized regional transit authority existing under 
Chapters 81.104 and 81.112 RCW and has all powers necessary to implement a high 
capacity transportation (“HCT”) system; and 
 
WHEREAS, pursuant to Chapters 36.56 and 35.58 RCW and public vote, the County is 
authorized to perform the metropolitan municipal corporation public transportation 
functions; and 
 
WHEREAS, the City is an optional municipal code city organized under Title 35A of the 
RCW; and 
 
WHEREAS, on November 5, 1996, Central Puget Sound area voters approved local 
funding for Sound Move, Sound Transit’s ten-year regional transit plan.  The plan 
includes three new types of regional transportation – light rail, Tacoma-to-Everett 
commuter rail and a regional express bus/HOV system – that will be integrated with local 
transit systems and use a single or integrated, regional fare structure; and 
 
WHEREAS, Sound Move called for the development of Willows Road Arterial 
Improvements in the City area; and 
 
WHEREAS, Sound Transit, the City and the County jointly determined there would be 
no benefit to the regional express bus/HOV system from a Willows Road Arterial 
Improvements project, therefore, on December 9, 2004, the Sound Transit Board 
amended Sound Move to include the Redmond Transit Center as provided in Resolution 
No. R2004-19; and  
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WHEREAS, Sound Transit, the City and the County jointly determined a transit center in 
Redmond (as more fully described herein) located at NE 83rd Street between 161st 
Avenue NE and 164th Avenue NE and including the County’s property on the north side 
of NE 83rd Street at this location (hereinafter “Project”) would be a benefit to the regional 
express bus/HOV system; and 
 
WHEREAS, the County’s Six-Year Transit Development Plan includes establishment of 
a transit hub in Redmond to provide bus bay capacity to support King County Metro 
service; and 
 
WHEREAS, the Project is consistent with the City of Redmond Comprehensive Plan, and 
Transportation Master Plan, adopted November 15, 2005; and 
 
WHEREAS, on June 15, 2004, the City Council for the City approved Resolution 1188 
supporting the development of the Project as shown in Exhibit A, attached; and 
 
WHEREAS, the success of Sound Move and County bus service within King County is 
heavily dependent upon close cooperation for the provision of a seamless system to 
transit users; and 
 
WHEREAS, Sound Transit and the County recognize the need to collaborate to design 
transit routes and facilities to effectively and efficiently provide bus service to the 
communities; and 
 
WHEREAS, Sound Transit and the County have entered into a Memorandum of 
Understanding Establishing a Cooperative Relationship whereby they agreed to working 
principles to facilitate the planning, design, construction, operation and maintenance of 
capital projects identified in Sound Move as amended.  In addition, Sound Transit and the 
County have entered into a Memorandum of Understanding Establishing a Program 
Understanding Regarding the Regional Express/HOV Program in which they agreed to a 
working relationship for the Regional Express Program elements of Sound Move located 
in King County; and 
 
WHEREAS, the City is responsible for administering state and local land use laws and 
development regulations that will apply to the development of the Project, as specified in 
the City of Redmond Comprehensive Plan, and Transportation Master Plan; and 
 
WHEREAS, Sound Transit and the County agree that either party may forego ownership 
rights at this location in exchange for a non-exclusive perpetual right to use the property 
or portions of the property acquired for transit or transit-related use; and 
 
WHEREAS, the Parties have developed a design configuration for the Project and will be 
developing architectural concepts and proceeding with project-level environmental 
review and permitting for the Project; and 
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WHEREAS, Sound Transit, the City and the County desire to set forth their respective 
roles and obligations in developing architectural concepts, project-level environmental 
review, public involvement, design, permitting, funding and construction of the Project; 
and 
 
WHEREAS, Ch. 39.34 RCW authorizes the Parties to enter into agreements to jointly or 
cooperatively exercise their powers,  
 
NOW THEREFORE, in consideration of the mutual covenants contained herein, the 
sufficiency of which is hereby acknowledged, the Parties agree as follows. 
 
2. PURPOSE AND DESCRIPTION 
 
2.1 Purpose of Agreement 
 
This Agreement provides for the funding, design, construction and use of the Project.  
The Parties agree to work collaboratively to fund the Project, involve the public, 
complete environmental review, develop the design, construct the Project and authorize 
use of property and the Project.  The Parties agree to cooperate in developing the Project 
such that it is completed on schedule, within budget and is consistent with the approved 
Site Plan, attached as Exhibit A, as set forth in this Agreement.   
 
2.2 Description of Project 
 
The Project is a transit center located at NE 83rd Street between 161st Avenue NE 164th 

Ave NE and includes the County’s property on the north side of NE 83rd Street at this 
location along with portions of City property and road right of way.  The Project 
improvements include: six transit passenger loading spaces; six bus layover spaces; up to 
two paratransit spaces; up to two transit operator’s comfort stations; custom transit 
passenger shelters; transit passenger amenities; improved pedestrian connections; a mid-
block pedestrian crossing; bicycle parking; closing the existing western vehicle access on 
NE 83rd Street to the Redmond Park-and-Ride; constructing a new vehicle access on 161st 
Avenue NE to the Redmond Park-and-Ride; modifications to the northwest corner at the 
intersection of NE 83rd Street/164th Avenue NE; pedestrian improvements between 161st 
Avenue NE and 164th Avenue NE; and cement concrete pavement accented with random 
colored rectangles.  Together the aforementioned improvements will be referred to as the 
“Project Improvements.” Attached as Exhibit A and incorporated herein by reference is  
the approved Site Plan for the Project, which consists of the following transit-related 
Project Improvements: the six transit passenger loading spaces; six bus layover spaces; 
up to two paratransit spaces; up to two transit operator’s comfort stations; custom transit 
passenger shelters; bicycle parking; and transit passenger amenities located along and 
adjacent to NE 83rd Street between 161st Avenue NE and 164th Avenue NE.   
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3.  INTERGOVERNMENTAL COORDINATION AND COOPERATION 
 
The Parties recognize the need for cooperation to expedite environmental review, permit 
review, design development, and construction of the Project. The Parties agree to 
coordinate and expedite work on the Project as follows: 

3.1 Designated Representatives 
 
To ensure effective and efficient cooperation and review, each Party shall designate a 
representative ("Designated Representative") responsible for communications between 
the Parties and as a central point of contact for the Project. The Designated 
Representatives will be: 
 
City of Redmond: King County: 
Joel Pfundt Sally Turner 
15670 NE 85th Street 201 South Jackson Street 
P.O. Box 97010 MS: 2NPW Seattle, WA  98104 
Redmond, WA  98073-9701 206-263-4581 
425-556-2750 sally.turner@metrokc.gov 
jpfundt@redmond.gov   
 
Sound Transit: 
Fred Wilhelm 
401 South Jackson Street 
Seattle, WA  98104 
206-398-5251 
wilhelmf@soundtransit.org  
 
The Designated Representatives are responsible for ensuring that the Parties' objectives 
stated in the Recitals, Purpose, the schedule objectives stated in Section 7, and the budget 
and funding limitations stated in Section 8 are met. Designated Representatives are also 
responsible for coordinating the various agency or department staff assigned to the 
Project. The Parties reserve the right to change Designated Representatives, with notice 
to the other parties, as the Project progresses through design and construction.  This list 
may be updated whenever any Designated Representative is changed by supplement 
attached to this Agreement. 
 
3.2 Project Management Team (PMT) 
 
The Parties will work through a Project Management Team (PMT) made up of the 
Designated Representatives and other staff members as necessary for development of the 
Project.  The PMT will discuss and finalize the design objectives for the Project, 
consistent with the budget and schedule.  The PMT will build on the environmental and 
design work accomplished to date by Sound Transit, the City and the County.  The PMT 
will meet at least once a month and will schedule additional meetings with additional 
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Sound Transit, City and County staff and consultants as necessary.  The County’s 
Designated Representative will lead the PMT, call and conduct its meetings. 
 
3.3 Authority within Parties 
 
Each Party will establish clear lines of authority within its organization and identify staff 
members within each Party who will provide technical/professional expertise and 
approvals.  
 
The Parties will provide a list of staff to the Project Management Team.  Each Party’s 
staff shall be responsible to their respective Designated Representative, providing 
technical/professional expertise and input to support the Project.  Each Party’s staff are 
responsible for coordinating their department’s/division's/section’s involvement with the 
Project and shall work through the Designated Representative to ensure that the Project 
objectives, including the scope, schedule and budget, are met. 
 
3.4 Project Design and Approvals 
 
3.4.1 Design Development 
 
The Parties agree to expeditiously review and comment on the Project to allow the 
Project to progress on schedule and within budget. The Parties will be asked to review 
and comment on design concepts, drawings and specifications at 30%, 60%, and 90% 
final design.  The aforementioned reviews shall be no less than fourteen calendar days in 
length and not more than twenty-one calendar days in length, unless otherwise agreed 
upon by all Parties.  The design of the Project will address ongoing maintenance and 
operational requirements of the transit operators.  If one of the Parties to the Agreement 
requests revisions requiring significant revisions to the Project scope or causes Project 
delays, the Party seeking the scope revisions or causing the delays may be responsible for 
the cost of design revisions and cost impacts due to delays. The City's actions as the 
permitting authority (see Paragraph 3.4.2) for the Project shall not be construed as falling 
within the delay or cost recovery provisions of the preceding sentence.  The Parties 
understand that the City may condition approval of the Project or may require additional 
information or revisions during Project Review as a means of ensuring the Project 
complies with City regulations, and nothing in the preceding language or in this 
Agreement shall be construed as making the City financially responsible for any costs or 
delay associated with such conditions or revisions.  Informal plan reviews by the City at 
all levels during the design development process are intended to expedite the issuance of 
development permits upon submittal of formal permit applications. 
 
3.4.2 Permit Approvals 
 
The City shall have final authority, as a land use permitting agency with authority vested 
under the laws of the State of Washington, to render a decision on the site plan 
application for the Project site plan.  The formal approval process shall be that which is 
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specified in the City Community Development Guide for "site plan review."  The City 
agrees to expeditiously review the proposed Project site plan. 
 
4. ENVIRONMENTAL REVIEW, DESIGN, AND CONSTRUCTION:  ROLES 
AND RESPONSIBILITIES 
 
4.1 Role of the County 
 
4.1.1 Environmental, Land Use 
 
The County will be the Project applicant and the lead agency for the environmental 
review including all technical analyses necessary for the Project.  The County will 
undertake and complete all necessary environmental, land use and other review 
processes, issuing and/or obtaining all permits licenses, easements and approvals 
necessary to perform the construction work.  The County will prepare and submit 
applications and materials for the necessary City of Redmond permits, including 
application for Site Plan Entitlement. 
 
4.1.2 Design 
 
The County will be responsible for the preparation of construction contract documents 
consistent with Exhibit A.  The County will work through the PMT to insure that the 
interests of the Parties are represented in discussions and decisions during Project design 
and construction.  The County will provide the Parties with copies of contract documents 
at the 30%, 60% and 90% design completion stages.  At each of these stages, the County 
will request, through the PMT, the Parties' review of and comments on the documents 
within the timeframes identified in Section 3.4.1 of this Agreement.  Upon completion of 
the design and permit processes, the County will secure a construction contractor to 
construct the Project.  
 
4.1.3 Property Dedication 
 
The County owns certain real property interests needed for the construction and operation 
of the Project.  The County will dedicate to the City, under a separate agreement, a 
portion of its property along the frontage of NE 83rd Street which abuts the north limits of 
NE 83rd Street for street right-of-way and which is necessary to realign NE 83rd Street 
with the portions of NE 83rd Street to the west and east of the Transit Center. 
 
4.1.4 Easements 
 
The County will convey to the City such easements as required by the Site Plan 
Entitlement Notice of Decision, dated November 22, 2005, and the Site Plan Entitlement 
Notice of Decision – Revised Conditions, dated December 13, 2005. 
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4.1.5 Construction 
 
The County shall cause to be performed all construction work necessary to construct the 
Project based on the plans and specifications approved by the Parties in accordance with 
this Agreement.  Upon completion of construction the County will furnish as-built 
drawings to the City documenting changes made during construction, providing the 
content and format as required by the City. 
 
4.2 Role of Sound Transit 
 
Sound Transit will participate in the design development process including, project level 
environmental review, public involvement, design, permitting, and construction processes 
through the PMT.  Sound Transit will provide input to the project level environmental 
review process and participate in the public involvement effort.  In addition, Sound 
Transit will provide timely review of and comments on the Project design and 
construction documents, as specified in Section 3.4 Project Design and Approvals, and 
will contribute a portion of the funding for the design and construction of the facility as 
specified in Section 7 Funding and Payment. 
 
4.3 Role of the City 
 
4.3.1 Public and Community Involvement 
 
The City will be responsible for leading the community involvement effort for 
development of the Project, exclusive of public review related to the environmental 
review process.  The City will provide guidance and coordinate communications with the 
general public and community groups within the City of Redmond. 
 
4.3.2 Environmental, Land Use 
 
The City shall provide the County with all standards and specifications to which the 
design must conform in order to be acceptable to the City. 
 
4.3.3 Design 
 
The City shall provide the County with all standards and specifications to which the 
design must conform in order to be acceptable to the City.  The City will, consistent with 
applicable law, provide input to the design development process through the PMT and 
review and make decisions on all applications necessary to complete the Project. 
 
4.3.4 Use of City Property 
 
The City, by this Agreement, agrees to allow the County and other public transportation 
service providers, including but not limited to Sound Transit, to use city property 
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necessary for development and on-going operation of the Project as shown in Exhibit A 
until such time as operation of the Project is discontinued by the County at this location. 
 
4.3.5 Operations and Maintenance 
 
The City shall actively participate in discussions concerning on-going operation and 
maintenance of the Project, and shall assume responsibility for operations and 
maintenance of specific portions of the Project as agreed upon by the Parties.  The Parties 
shall identify the responsible party for maintenance of the various Project elements under 
a separate agreement. 
 
4.3.6 Property Vacation 
 
The City shall vacate the portion of NE 83rd Street right-of-way which is not necessary 
for use as street right-of-way and as requested by the County, generally located on the 
south side of NE 83rd Street abutting the parcels containing the existing Redmond Park-
and-Ride. 
 
4.3.7 Permits Acquisition 
 
The City shall commit staff to expeditiously review necessary submittals to maintain the 
Project schedule and budget.  Utility fees and connection charges will not be waived.  
The City is not responsible for funding any elements of this agreement, unless otherwise 
agreed to by the Parties. 
 
The City shall expedite land use, development and construction permit review and 
processing and shall assist the County, to the extent possible, in completing the permit 
requirements for the Project in an effort to complete the Project on schedule, within 
budget and consistent with the approved Site Plan. The City’s obligation to expedite 
review of the Project shall apply only to the extent that the same can be done consistent 
with the City's obligation to process other permit applications under the law and to the 
extent that the schedule, budget, and goals are consistent with the City's applicable 
regulations.  Conditioning the Project to meet the City's regulations shall not be deemed a 
violation of the City's obligations to cooperate on schedule, budget, and goalsThe City’s 
participation on the PMT for the purpose of finalizing the project design under Section 
3.2 is not intended to affect the City's ability to review the Project under all applicable 
City regulations and criteria. 
 
5. PUBLIC AND COMMUNITY INVOLVEMENT 
 
The Parties shall work cooperatively to develop and implement a public involvement 
process for the development, design, and construction of the Project.  The City shall 
provide guidance and coordinate communications with the general public and community 
groups within the City.  All Parties agree to assist in the public involvement process, 
including community meetings, as determined necessary by the PMT. 

File:Interlocal Agr Sound Transit-Downtown Exh A without map Page 8 of 17 



 

 
6. SCHEDULE OBJECTIVES 
 
The Parties acknowledge the importance of completing the Project so that the regional 
express and local transit service improvements are coordinated with the opening of the 
Project.  The PMT will review the schedule tasks, durations and target dates as one of 
their initial work tasks.  Accordingly, the Parties will establish and maintain the agreed 
upon schedule objectives and target dates with the goal of reaching substantial 
completion of the Project by the end of 2007. 
 
7. FUNDING AND PAYMENT 
 
7.1 Sound Transit Funding 
 
Subject to the conditions of this Agreement, Sound Transit agrees to provide to the 
County a maximum contribution of Six Million Dollars ($6,000,000.00) for development 
of the Project.  Sound Transit’s financial contribution to the Project is limited to the 
amount stated in this Section.  If the actual costs of the Project exceed the total project 
budget, Sound Transit shall not be responsible for securing additional funding. Sound 
Transit’s funding contribution is intended to pay a portion of the costs associated with the 
Project including, but not limited to, environmental review, preliminary engineering, 
public involvement, project management, final design, construction, construction 
management and County administrative costs.  The Parties agree to work to ensure that 
the Project will be completed within the available total project budget, which has been 
established based on Sound Move's and the County's budget.  If any Party desires to 
expand the scope of the Project beyond that described in the Recitals herein that Party 
shall be responsible for providing necessary funding for such expansion.  Each Party will 
fund the costs of its own participation in coordination activities called for in this 
Agreement.   
 
7.2 Invoices and Payment 
 
Sound Transit shall pay to the County the amount of Six Million Dollars ($6,000,000.00) 
for the design and construction of the Project, payable in four installments as follows.   
 

A. Upon completion of final design and beginning advertising of the Project 
construction contract, Sound Transit shall pay the County One Million Dollars 
($1,000,000.00).   

B. Upon completion of thirty percent (30%) of the value of the construction contract, 
as determined by the County, Sound Transit shall pay the County One Million 
Five Hundred Thousand Dollars ($1,500,000.00). 

C. Upon completion of sixty percent (60%) of the value of the construction contract, 
as determined by the County, Sound Transit shall pay the County Two Million 
Dollars ($2,000,000.00).   
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D. Upon completion of one hundred percent (100%) of the value of the construction 
contract, as determined by the County, and final acceptance of the Project by the 
County, Sound Transit shall pay the County a maximum of One Million Five 
Hundred Thousand Dollars ($1,500,000.00).  This final payment may be lower 
than the maximum if cost savings are realized on the Project.  If there are any cost 
savings on the Project, the County shall apply 100% of the Project cost savings to 
reduce Sound Transit’s contribution, but only until further reduction of Sound 
Transit’s contribution would cause loss of Federal funds due to local match 
requirements. 

 
The County shall submit an invoice to Sound Transit upon completion of each of the 
milestones identified above requesting payment as appropriate for the milestone 
completed.  Sound Transit shall review the invoices and within 30 calendar days after 
receipt of such invoices shall notify the County, in writing, of the amount approved for 
payment and rejected, and the reason for rejected amounts.  If the invoices are approved, 
Sound Transit shall pay the County within 30 calendar days after approval of each such 
invoice.  Payment of these amounts by Sound Transit shall constitute Sound Transit’s 
sole funding obligations for the design and construction of the Project. 
 
7.3 King County Grants 
 
The County will provide for design and construction of the Project approximately 
$1,200,000.00 in Federal grants provided to the County by the Federal Transit 
Administration (hereinafter “FTA”) as well as other grants that may become available for 
the Project. 
 
8. CONTRACTING FOR SERVICES 
 
8.1 Contract Administration 
 
The County shall be solely responsible for the execution, administration, and fulfillment 
of any contracts it enters into for the performance of its responsibilities under this 
Agreement.  In no event shall any contract entered into by the County to which the 
Parties are not signatories be construed as obligating any of the other Parties, except to 
the extent that such parties have obligated themselves, pursuant to this Agreement, to 
provide the funds to the County to support such contracts.  All consultant and 
construction contracts shall comply with applicable public works and procurement laws 
and regulations including, but not limited to, bonding, prevailing wage, 
nondiscrimination, retainage requirements, insurance, and workers compensation. 
 
8.2 Minority And Women-Owned Business Enterprises (MWBE) 
 
The County shall take all necessary and reasonable steps to ensure that Minority and 
Women-Owned Business Enterprises (MWBE) have the maximum opportunity to 
participate in the contracting of goods and/or services under this Agreement.  In 
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contracted work, the County shall make affirmative efforts to solicit and to ensure that its 
contracts use MWBEs that have been certified by the State of Washington. 
 
9. OWNERSHIP, RIGHTS TO USE AND TERMINATION 
 
9.1 Ownership of Project Improvements 
 
The Project Improvements on County property shall be owned by the County.  The 
Project Improvements on City property shall be owned by the City, except the transit 
passenger shelter and associated footing and litter receptacle on the City property 
containing The Edge Skate Park.  The transit passenger shelter and associated footing and 
litter receptacle on the City property containing The Edge Skate Park shall be owned by 
the County.   
 
9.2 Use Rights 
 
9.2.1 The County, and other public transportation service providers, including but not 
limited to Sound Transit, shall have the right to use the Project at NE 83rd Street between 
161st Ave NE and 164th Ave NE and portions of The Edge Skate Park for the Project as 
shown in Exhibit A until such time as operation of the Project is discontinued by the 
County at this location. 
 
9.2.2 The County and other public transportation service providers, including but not 
limited to Sound Transit, shall have the right to use the portion of The Edge Skate Park 
along the frontage of NE 83rd Street for bus passenger loading, unloading and waiting as 
shown in Exhibit A until such time as operation of the Project is discontinued by the 
County at this location. 
 
9.3  Termination 
 
9.3.1  After the effective date of this Agreement and prior to final acceptance by the 
County of the Transit Center Improvements, any party may terminate this Agreement for 
the default of the other party or for its convenience and without cause by providing the 
other parties with advance notice in writing.  A party that terminates the Agreement - 
unless the termination is due to a default, in which case the defaulting party shall be 
responsible - under this subsection shall pay to the other parties all of the costs said other 
parties incurred to design and construct the Transit Center, not including the cost of land.   
 
9.3.2  After final acceptance of the Transit Center Improvements, any party may 
terminate this Agreement for the default of another party or for its convenience and 
without cause by providing the other parties with advance notice in writing.  If the 
County terminates this agreement for convenience and discontinues operation of the 
Project, the County shall reimburse Sound Transit as provided in this subsection.  If the 
City  terminates this Agreement for convenience and the County is reasonably required to 
discontinue operations of the Project as a result, the City shall reimburse Sound Transit as 
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provided in this subsection.  If the termination is due to a default, the defaulting party 
shall be responsible for reimbursing Sound Transit as provided in this subsection, if such 
termination reasonably results in the County discontinuing operation of the Project.  The 
amount of the reimbursement to Sound Transit by the responsible party shall consist of 
all of  the payments for the Project made by Sound Transit pursuant to Section 7.2 above 
reduced by a depreciation factor for each year of Project operation, assuming straight-line 
depreciation over a 20 year useful life. 
 
9.3.3  The County may discontinue operation of the Project without the responsible party 
being required to reimburse Sound Transit as set forth in Subsection 9,3,2 above, if the 
the responsible party provides a replacement facility acceptable to Sound Transit.    
  
 
 
10. DISPUTE RESOLUTION 
 
The County, Sound Transit and the City will work collaboratively to resolve 
disagreements arising from activities performed under this Agreement.  Disagreements 
will be resolved promptly and at the lowest level of hierarchy.  The following is a guide 
intended to resolve the maximum number of issues at the lowest organizational level: 
 

A. The Designated Representatives shall use their best efforts to resolve disputes and 
issues arising out of or related to the tasks covered by this Agreement.  The 
Designated Representatives shall communicate regularly to discuss the status of 
the tasks to be performed and to resolve any issues or disputes related to the 
successful performance of this Agreement.  The Designated Representatives will 
cooperate in providing staff support to facilitate the performance of this 
Agreement and the resolution of any issues or disputes arising during the term of 
this Agreement. 

 
B. Each Designated Representative shall notify the others in writing of any problem 

or dispute that the Designated Representative believes needs formal resolution.  
The Designated Representatives shall meet within three (3) business days of 
receiving the written notice in an attempt to resolve the dispute.  The Parties may, 
but shall not be required to, utilize the services of a mediator to assist with 
problem identification and resolution. 

 
C. In the event the Designated Representatives cannot resolve the dispute, King 

County’s Department of Transportation Director, Sound Transit’s Capital Projects 
Department Director and the City's Public Works Director or designees shall meet 
and engage in good faith negotiations to resolve the dispute. 

 
D. In the event the King County Department of Transportation Director , Sound 

Transit’s Capital Projects Department Director and the City’s Public Works 
Director cannot resolve the dispute, the King County Deputy Executive, Sound 
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Transit’s Deputy Chief Executive Officer and the City’s Mayor shall meet and 
engage in good faith negotiations to resolve the dispute. 

 
E. The Parties agree that they shall have no right to seek relief under this Agreement 

in a court of law until and unless each of these procedural steps is exhausted.  The 
preceding sentence shall not apply to the extent that any applicable statute of 
limitations will or may run during the time that may be required to exhaust the 
procedural steps set forth above provided, however, that the Parties agree that any 
legal proceeding brought during such period may be stayed, if consistent with 
applicable law and if the rights of the Parties will not be prejudiced thereby, while 
the procedural steps set forth above are satisfied.  Nothing in this paragraph is 
intended to limit the City's right or ability to enforce any conditions of approval 
for the Project. 

 
 

 
11. RIGHT OF ENTRY 
 
The City agrees to work expeditiously to execute any and all rights of entry agreements 
whereby the County and Sound Transit and their officers, agents, employees, consultants, 
and contractors shall have the right to enter upon property necessary for the Project at all 
reasonable times.  This entry would be required in order to conduct necessary studies for 
the preliminary engineering, environmental review, final design and construction of the 
Project while protecting the City from liability for the entry by the County, Sound Transit 
or by a third party. 
 
12. RISK OF LOSS AND INDEMNIFICATION 
 
12.1  Risk of Loss and Indemnification for Design and Construction of Project 
Improvements   
 
To the maximum extent permitted by law, the County and the City shall defend, 
indemnify and hold harmless each other and all of its officials, employees, principals and 
agents from all claims, demands, suits, actions, and liability of any kind, including 
injuries to persons or damages to property, which arise out of, are connected with, or are 
due to any errors, omissions or negligent acts of the indemnifying party, its contractor, 
and /or employees, agents, and representatives in performing the design, construction and 
other work referred to in this Agreement; provided, however, that if, and only if, the 
provisions of RCW 4.24.115 apply to the work and services under this Agreement , and 
any such damages and injuries to persons or property are caused by or result from the 
concurrent negligence of  the County or its employees, agents, or representatives, or the 
City, its employees, agents, or representatives, the indemnification applies only to the 
extent of the negligence of  the County or City, its contractor or employees, agents, or 
representatives.   The County and City specifically assume potential liability for actions 
brought by its own employees against  each other  and for that purpose the indemnifying 
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Party specifically waives, as respects the other Parties only, any immunity under the 
Worker’s Compensation Act, RCW Title 51; and the County and the City, each  
recognizes that this waiver was the subject of mutual negotiation and specifically entered 
into pursuant to the provision of RCW 4.24.115, if applicable.  The County and the City 
shall reasonably notify each other of any and all claims, actions, losses or damages that 
arise or are brought against  each other relating to or pertaining to construction of the  
Project Improvements.  In the event the County or City incurs attorney’s fees, costs or 
other legal expenses to enforce the provision of this section against  each other , all such 
fees, costs and expenses shall be recoverable by the prevailing Party.  For purposes of 
this Agreement, construction of the Project includes design, grading, demolition, 
removal, disposal, production, erection, construction, repair, or other work required to 
develop the Project. 
 
12.2  Risk of Loss and Indemnification for Use of Project Improvements 
 
To the maximum extent permitted by law, the County, Sound Transit and the City shall 
defend, indemnify and hold harmless each other and all of its officials, employees, 
principals and agents from all claims, demands, suits, actions, and liability of any kind, 
including injuries to persons or damages to property, which arise out of, are connected 
with, or are due to any errors, omissions or negligent acts of the indemnifying party, its  
employees, agents, and representatives related to the use of the Project Improvements; 
provided, that if any such damages and injuries to persons or property are caused by or 
result from the concurrent negligence of Sound Transit, its contractor or employees, 
agents, or representatives, the County or its employees, agents, or representatives, or the 
City, its employees, agents, or representatives, the indemnification applies only to the 
extent of the negligence of each Party, its contractor or employees, agents, or 
representatives.  Each Party specifically assumes potential liability for actions brought by 
its own employees against the other Parties and for that purpose the indemnifying Party 
specifically waives, as respects the other Parties only, any immunity under the Worker’s 
Compensation Act, RCW Title 51. The County, Sound Transit and the City shall 
reasonably notify each other of any and all claims, actions, losses or damages that arise or 
are brought against that Party relating to or pertaining to use of the Project 
Improvements.  In the event any Party incurs attorney’s fees, costs or other legal 
expenses to enforce the provision of this section against the other Party, all such fees, 
costs and expenses shall be recoverable by the prevailing Party.   
 
13. RECORDS AND AUDIT 
 
During design and construction of the Project and for a period of not less than 6 years 
from the date of final acceptance of the Project, the County agrees to keep records 
pertaining to the Project and all charges and expenditures related to the Project.  The 
County’s records will demonstrate that the money from the funding sources was properly 
expended in accordance with all rules, regulations, and documentation requirements of 
the State and Federal funding agencies. 
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14. AGREEMENT, AMENDMENTS AND ADDENDA 
 
This Agreement and its exhibits may be amended by mutual agreement of the Parties, 
including modifications of the scope, funding or responsibilities of the Parties.  Any 
amendment must be approved and signed by the Parties or their designee.  All Parties to 
this Agreement must approve any amendment that constitutes a material change to this 
Agreement. 
 
14.1 Maintenance 
 
In executing this Agreement, the Parties agree that Sound Transit will not be responsible 
for any maintenance of the Project .  Thus the County and the City agree to allocate 
maintenance responsibilities as set forth in the Interlocal Cooperation Agreement 
Between King County and the City of Redmond for the Maintenance of the Project which 
is attached hereto and incorporated by reference, 
 
14.2 Entire Agreement 
 
This Agreement, including its Recitals and Attachments, embodies the Parties' entire 
agreement on the issues covered by it, except as supplemented by subsequent 
amendments to this Agreement. All prior negotiations and draft written agreements are 
merged into and superseded by this Agreement. 
 
14.3 Severability 
 
If any portion of this Agreement is found to be unenforceable by a court of competent 
jurisdiction, the remaining terms and provisions unaffected thereby shall remain in full 
force and effect. This Agreement shall be governed by the laws of the State of 
Washington. 
 
14.4 Term of Agreements 
 
This Agreement shall be in place until such time as terminated in accordance with this 
Agreement or operation of the Project is discontinued by the County at this location. 
 
14.5 Effective Date 
 
This Agreement is effective when it is signed by the Parties, after authorization by each 
Party's respective governing body and filed in the King County Records Center. 
 
14.6 Execution of Agreement 
 
This Agreement shall be executed in three (3) counterparts, any one of which shall be 
regarded for all purposes as one original. 
 

File:Interlocal Agr Sound Transit-Downtown Exh A without map Page 15 of 17 



 

IN WITNESS WHEREOF, the parties hereto hereby agree to the terms and conditions of 
this Agreement as of the date first written above. 
 
CITY OF REDMOND   CENTRAL PUGET SOUND 
   REGIONAL TRANSIT AUTHORITY 
 
 
By:  By:  
 
Date:  Date:  
 
Approved as to Form:  Approved as to Form: 
 
 
By:    
 City Attorney   Central Puget Sound Regional  
    Transit Authority Legal Counsel 
 
KING COUNTY 
 
 
By:  
 
Date:  
 
Approved as to Form: 
 
 
By:  
 King County 
 Deputy Prosecuting Attorney
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EXHIBIT B 
 

INTERLOCAL COOPERATION AGREEMENT 
BETWEEN 

KING COUNTY AND THE CITY OF REDMOND 
FOR THE MAINTENANCE OF THE  

REDMOND TRANSIT CENTER 
 
 
This MEMORANDUM OF AGREEMENT, dated this ____ day of _________, 2006, is 
made by and between KING COUNTY (hereinafter referred to as the “County”) and the 
City of Redmond (hereinafter referred to as the “City”) and as may be referred to 
individually as “Party” and collectively as “Parties”. 
 
1. RECITALS 
 
WHEREAS, pursuant to Chapters 36.56 and 35.58 RCW and public vote, the County is 
authorized to perform the metropolitan municipal corporation public transportation 
functions; and 
 
WHEREAS, the County, as provider of transportation services within King County, 
desires to establish a transit center in the City of Redmond to better serve the community 
and to foster connections between regional and local services.  The County’s Six-Year 
Transit Development Plan includes establishment of a transit hub in Redmond to provide 
bus bay capacity to support King County Metro service; and 
 
WHEREAS, the City is an optional municipal code city organized under Chapter 35A 
RCW and has all powers necessary to supply municipal services commonly or 
conveniently rendered by cities and towns.  In addition, the City is responsible for 
administering state and local land use laws and development regulations that will apply to 
the development of the Transit Center as defined herein; and 
 
WHEREAS, on June 15, 2004, the City Council adopted Resolution 1188 supporting 
development of the Transit Center comprised of bus zones located on NE 83rd Street 
between 161st Ave NE and 164th Ave NE and new bus-only layover parking located on 
underdeveloped land owned by the County abutting the north side of NE 83rd Street east 
of 161st Ave as shown in Exhibit A; and 
 
WHEREAS, the Parties have worked cooperatively in the development of the Transit and 
recognize the need to collaborate to maintain the Transit Center; and 
 
WHEREAS, the City and the County desire to set forth their respective roles and 
obligations in the design, permitting, construction, funding, operation and maintenance of 
the said improvements; and 
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WHEREAS, Ch. 39.34 RCW authorizes the City and County to enter into agreements to 
jointly or cooperatively exercise their powers,  
 
NOW THEREFORE, in consideration of these recitals and the mutual covenants herein, 
it is mutually agreed by and between the Parties as follows: 
 
2. PURPOSE OF AGREEMENT 
 
This Agreement sets forth the terms and conditions by which the Parties will work 
cooperatively to maintain the Transit Center and adjacent public facilities. 
 
3. DURATION 
 
3.1 Execution 
 
This Agreement shall be executed upon approval by the legislative authority of each 
party and shall be filed in the King County Records Center. 
 
3.2 Effective Date 
 
This Agreement shall take effect upon final construction acceptance and shall remain in 
effect until terminated by either party in accordance with this Agreement or until such 
time as operation of the Transit Center is discontinued by the County at this location. 
 
4. DEFINITIONS 
 
For purposes of the Agreement, the terms used shall have the meanings set forth below: 
 
4.1 City – The City of Redmond, Washington, a municipal corporation 
 
4.2 City Council – The Council of the City of Redmond 
 
4.3 City Project Manager – the individual(s) assigned by the City to carry out the 
responsibilities of the City under this Agreement 
 
4.4 County – King County, a home rule charter County of the State of Washington 
 
4.5 County Project Manager – the individual(s) assigned by the County to carry out the 
responsibilities of the County under this Agreement  
 
4.6 Director – King County Director, Department of Transportation 
 
4.7 Graffiti – Defacing painted and finished surfaces with markers and paint and does 
not refer to the etching, scratching or marring of other surfaces including glass, stainless 
steel or other unfinished/unpainted metal surfaces 
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4.8 Mayor – The Mayor for the City of Redmond 
 
4.9 Offensive Graffiti – Graffiti that is racially or ethnically derogatory, words 
considered profane or socially unacceptable or pictures/drawings of an obscene nature 
 
4.10 Transit Center - Transit related improvements on County property and portions of 
City property and road right of way including six transit passenger loading spaces; six 
bus layover spaces; up to two paratransit spaces; up to two transit operator’s comfort 
stations; custom transit passenger shelters; bicycle parking; and transit passenger 
amenities located along and adjacent to NE 83rd Street between 161st Avenue NE and 
164th Avenue NE 
 
5. MAINTENANCE RESPONSIBILITIES 
 
5.1 Shared Maintenance 
 
The County and the City shall maintain the Transit Center and adjacent public facilities 
as identified and set forth below. 
 
5.2 Routine Maintenance 
 
Routine maintenance includes:  emptying litter receptacles; graffiti removal; picking up, 
sweeping or otherwise removing loose debris from pavement surfaces; washing structures 
and pavement surfaces of ground in dirt/debris; repairing and/or replacing damaged 
and/or failing elements; and snow/ice prevention and/or removal.  The County reserves 
the right to remove or alter glass surfaces or other elements that are repeatedly broken. 
 
5.3 Emergency Maintenance 
 
Emergency maintenance includes repairs and/or replacement to elements due to 
vandalism and/or other damage not attributable to normal wear. 
 
5.4 Refurbishment 
 
Refurbishment includes repair and/or replacement of elements in accordance with each 
agency’s capital replacement program. 
 
5.5 County’s Responsibilities 
 
5.5.1 Items Maintained by County 
 
The County agrees that it shall provide the type of maintenance of the following items as 
identified below:   
 

File:  Interlocal Agr Sound Transit-Downtown Exh B without map Page 3 of 10 



 

A. Routine and emergency maintenance and refurbishment of structures, 
facilities and systems on the County’s parcel north of NE 83rd Street 
including, the mid-block pedestrian corridor located on the County’s parcel; 
and 

B. Routine and emergency maintenance and refurbishment of pavement, 
structures and facilities on the comfort station island located within the NE 
83rd Street Right-of-Way; and 

C. Routine and emergency maintenance and refurbishment of transit customer 
shelters and appurtenances within NE 83rd Street Rights-of-Way or on The 
Edge Skate Park parcel including, litter receptacles, footings and signage; and 

D. Routine and emergency maintenance and refurbishment of lighting systems, if 
any, within the shelters, comfort station building and landscaping on the 
comfort station island; and 

E. Routine maintenance only of sidewalk pavement located within NE 83rd Street 
Right-of-Way and immediately adjacent to the County’s parcel south of NE 
83rd Street and on County-owned property abutting the south limits of NE 83rd 
Street. 

 
5.5.2 County Maintenance Frequencies 
 
The County agrees it shall provide maintenance at the Transit Center at frequencies that 
are applicable for a transit center of similar size, type and level of transit bus service.  
Similar transit centers currently include Renton and Kirkland, though these facilities may 
not be considered similar in the future.  Maintenance frequencies are as identified in 
Exhibit B and will be evaluated annually for adjustment based on need and funding 
availability.  The County reserves the right to remove or alter glass surfaces or other 
elements that are repeatedly broken. 
 
5.6 City’s Responsibilities 
 
5.6.1 Items Maintained by City 
 
The City agrees that it shall provide the type of maintenance of the following items as 
identified below: 
 

A. Routine and emergency maintenance and refurbishment of NE 83rd Street 
roadway; and 

B. Routine and emergency maintenance and refurbishment of NE 83rd Street 
utilities including, storm drainage, water, sanitary sewer; and 

C. Routine and emergency maintenance and refurbishment of NE 83rd Street 
corridor sidewalks, landscape irrigation, sidewalk and roadway area lighting, 
pedestrian level lighting, structures and facilities, except the type of 
maintenance for the areas described above; and 

D. Routine and emergency maintenance and refurbishment of NE 83rd Street 
corridor landscaping including, street trees; and 
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E. Routine and emergency maintenance and refurbishment of landscaping and 
irrigation on The Edge Skate Park parcel and along the park frontage of NE 
83rd Street; and 

F. Routine and emergency maintenance and refurbishment of NE 83rd Street 
corridor signage including, traffic control signs, corridor wayfinding signs; 
and 

G. Routine and emergency maintenance and refurbishment of improvements 
constructed at the intersection of NE 83rd Street/164th Ave NE. 

 
5.6.2 City Maintenance Frequencies 
 
The City agrees it shall provide maintenance at frequencies that are applicable for such 
items or at the maintenance frequencies identified in Exhibit B, whichever is more 
stringent.  Maintenance frequencies will be evaluated annually for adjustment based on 
need and funding availability. 
 
5.7 Unidentified Maintenance Items 
 
Maintenance of items not specifically identified herein shall be the responsibility of the 
party on whose property the improvement is located.  If the item is part of a system, then 
the operator of the system shall be responsible for routine and emergency maintenance 
and refurbishment of the system. 
 
6. LEGAL RELATIONS 
 
6.1 Parties Benefit 
 
It is understood and agreed that this Agreement is solely for the benefit of the Parties 
hereto and gives no right to any other party.  No joint ventures or partnership is formed as 
a result of this Agreement.  No employees or agents of the County or any of its 
contractors or subcontractors shall be deemed, or represent themselves to be, employees 
of the City. 
 
6.2 Defense, Indemnification and Hold Harmless 
 
Each party hereto agrees to defend, indemnify and hold harmless the other party, and it 
officers, agents and employees, for all claims (including demands, suits, penalties, loss, 
damages,  costs and liability of any kind whatsoever) which arise out of, are connected 
with, or are due to the negligent acts or omissions of the indemnifying party, its 
contractors,  employees, agents or representatives in performing its obligations under this 
Agreement; provided, however, that if (and only if) the provisions of RCW 4.24.115 
apply to the work and services under this Agreement and any such damages and injuries 
to persons or property are caused by or result from the concurrent negligence of the 
parties and their respective contractors, employees, agents, or representatives, each 
party's obligation hereunder applies only to the extent of the negligence of such party or 
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its contractor, employees, agents, or representatives. Each party specifically assumes 
potential liability for actions brought by its own employees against the other and for that 
purpose specifically waives, as respects the other party only, any immunity under the 
Worker’s Compensation Act, RCW Title 51; and the parties recognizes that this waiver 
was the subject of mutual negotiation and specifically entered into pursuant to the 
provisions of RCW 4.24.115, if applicable.  In the event either party incurs attorney’s 
fees, costs or other legal expenses to enforce the provisions of this section against the 
other party, all such fees, costs and expenses shall be recoverable by the prevailing party.  
In the event a permit, license, or contract related to the Transit Center shall contain an 
indemnity or hold harmless provision, this section shall supersede such provision and 
shall control any indemnity issue between the City and the County.  The provisions of 
this section shall survive the expiration or termination of this Agreement. 
 
6.3 Excuse From Performance 
 
Each party shall be excused from performance of any responsibilities and obligations 
under this Agreement for causes not under its control, including but not limited to 
incidence of fire, flood, snow, earthquake or other acts of nature, riots, insurrection, 
accident, order of any court or civil authority, and strikes or other labor actions. 
 
6.4 Failure by Either Party 
 
Performance by one party shall not be construed as a waiver of the party’s rights or 
remedies against the other.  Failure by either party at any time to require full and timely 
performance of any provision of this Agreement shall not waive or reduce the party’s 
right to insist upon complete and timely performance of such provisions thereafter. 
 
6.5 Rights and Remedies 
 
This Agreement shall be construed and interpreted in accordance with the laws of the 
State of Washington in effect on the execution date of this Agreement.  Each party’s 
rights and remedies in this Agreement are in addition to any other rights and remedies 
provided by law. 
 
6.6 Complete Terms 
 
This document is the complete expression of the terms agreed to by the Parties.  Any oral 
or written representation or understandings not incorporated herein are excluded. 
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7. NOTICE 
 
7.1 Notice to County 
 
All notices to the County required under the terms of this Agreement, unless otherwise 
specified herein or as may be amended, shall be given in writing and addressed as 
follows: 

King County Department of Transportation 
201 South Jackson Street, M.S. KSC-TR-0426 
Seattle, Washington 98104-3856 
ATTN:  Manager of Service Development, Transit Division 

 
7.2 Notice to City 
 
All notices to the City required under the terms of this Agreement, unless otherwise 
specified herein or as may be amended, shall be given in writing and addressed as 
follows: 

City of Redmond 
Public Works Department 
PO Box 97010, MS 4NPW 
Redmond, Washington  
ATTN:  Director, Public Works Department 

 
9. TERMINATION 
 
 
9.1 Termination By the City After Construction Acceptance 
 
Following final acceptance of the construction of the Transit Center, the City may 
terminate this Agreement: for its convenience and without cause by providing the County 
with three years advance notice in writing.  If the City terminates the Agreement under 
this subsection the parties will make every reasonable effort to continue operation of the 
Transit Center.  If termination of the Agreement by the City under this subsection results 
in the Transit Center ceasing operation, the City shall pay to the County all of the costs 
the County incurred to design and construct the Transit Center, not including the cost of 
land.  Said amount due shall be reduced by a depreciation factor for each year of 
operation prior to the effective date of termination, assuming straight-line depreciation 
over a 20 year useful life 
 
9.2 Termination for Default 
 
Either Party may terminate this Agreement for default in the event the other Party 
materially breaches this Agreement.  Termination shall be effected by serving a Notice of 
Termination by certified mail, return receipt requested, on the other Party setting forth the 
manner in which said Party is in default and the effective date of termination, which shall 
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not be less than fourteen (14) calendar days after the date of the notice; provided, 
however, such termination shall not take effect if the default has been cured within seven 
(7) calendar days after the date of the notice of termination. 
 
9.3 Termination for Funding 
 
If insufficient funds are appropriated for the County to perform its maintenance or other 
obligations under this Agreement for a given calendar year, the County shall inform the 
City and the parties shall meet as soon as possible to discuss modifications in said 
obligations which would enable operation and maintenance of the Transit Center to 
continue within the appropriated amount for the coming year.  Should the parties be 
unable to reach agreement on such modifications, the County reserves the right to 
terminate this Agreement by providing written notice to the City at least thirty days in 
advance. Such right to terminate shall be in addition to the County’s rights to terminate for 
convenience or default. In accordance with KCC 4.04.040(B)(6), nothing in this 
Agreement shall be construed to require the County to incur maintenance or other 
expenses beyond the amount appropriated for a given calendar year.   
 
10. DISPUTE RESOLUTION 
 
The Parties agree to make their best efforts to resolve disputes and other matters arising 
out of the operation and maintenance of the Transit Center or the ongoing administration 
of the right-to-use the Transit Center.  If the City Project Manager and the County Project 
Manager cannot resolve an issue, either party may invoke a formal conflict resolution 
process. 
 
11. SEVERABILITY 
 
If a court of competent jurisdiction holds any provisions of this Agreement invalid, the 
remainder of this Agreement shall not be affected if such remainder would continue to 
serve the purposes and objectives originally contemplated. 
 
IN WITNESS WHEREOF, the duly authorized representatives of the City and the 
County have signed this Agreement. 
 
City of Redmond  King County 
 
 
 
By:   By:   
 Mayor, City of Redmond  General Manager, KC Metro Transit 
 Rosemarie Ives  Kevin Desmond 
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Approved as to form:  Approved as to form: 
 
 
 
 
By:    By:   
 Redmond City Attorney  King County Prosecuting Attorney 
 
 
 
Attest:    
 City Clerk 
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EXHIBIT B 
 
 

REDMOND TRANSIT CENTER 
Schedule of Maintenance 

 
 
 
ROUTINE MAINTENANCE 

 Empty Litter Receptacles 5 times each week 

 Sweeping and/or Loose Litter Removal 5 times each week 

 Pressure Washing 2 times each week 

 Non-offensive Graffiti Removal Within 48 hours of notification 

 Snow/Ice Prevention and/or Removal As deemed necessary by responsible Party 

 Preventative Maintenance on Building Systems Quarterly & annually, as required 

EMERGENCY MAINTENANCE 

 Removal of Broken Glass Within 24 hours of notification 

 Repair of broken locks, clogged drains, etc. Within 24 hours of notification  

 Unsanitary conditions As deemed necessary 

 Offensive Graffiti Removal Within 24 hours of notification 

 

REFURBISHMENT 

 Refer to paragraph 5.4 
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